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Overview

This section addresses the Closure Services and Infrastructure/Reliability Projects  and HAMMER portions of 

Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and Decommissioning (D&D), 

Remainder of Hanford.   NOTE:   Unless otherwise noted, all information contained herein is as of the end of 

December 2008.

Notable Accomplishments

Closure Services and Infrastructure

Reliability Projects
• Completed 90 percent of structural and electrical upgrades in support of Project L-614, Repeater 

Sites Safety Renovations.
• Completed approximately 95 percent of construction activities for Project L-449, Mortar Line 12-inch 

Potable Water Line. 
– Nine of eleven isolation valves have been installed and tested.

• Completed definitive design and awarded a construction contract for Project L-658, Construct Two 
Salt/Sand Sheds – 300 and 200 East Areas.

• Awarded a contract for the procurement of three ambulances.
• Implementation of Supplemented Contractor Requirements Document (SCRD) 430.1B

– Awarded contract to develop the Ten-Year Site Plan.
– Completed Deferred Maintenance and Actual Maintenance Reporting Requirements.
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– Completed Deferred Maintenance and Actual Maintenance Reporting Requirements.
– Developed Condition Assessment Survey implementation strategy.

HAMMER
• Construction continues on the State Department Building at HAMMER, with completion scheduled by 

February 27, 2009.
• Recommendation to designate HAMMER as National Guard Bureau’s Western Regional Training 

Center was signed by the Governor of Washington, both Washington senators, and all nine 
Washington congressmen/women.

• Eight different training props or facilities were reviewed as part of the monthly HAMMER Safety 
walkthrough.  The team identified 20 items for review, though none are considered serious or an 
immediate safety concern.

Schedule/Cost Performance ($M)

Nuclear Facility D&D, 
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Current Period (Month) $0.7 $1.2 $2.3 $0.5 71.4% -$1.1 -91.7% $17.2

Fiscal Year to Date $4.0 $4.5 $4.4 $0.5 13.8% $0.1 1.8% $17.2

Numbers are rounded to the nearest $0.1M.



PHMC Performance Report December 2008
Section B Nuclear Facility D&D, Remainder of Hanford

FYTD Cost Performance (+$0.1M/+1.8%): 
• The positive cost variance is within established thresholds

Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (+$0.5M/+13.8%): 
The favorable schedule variance is primarily due to:

• Procurement of network receivers for Project ET50, HLAN Network Upgrade, completed ahead 
of schedule.

• Offset by delay in award of Supplemented Contractor Requirements Document 430.1B, “Ten-
Year Site Plan” contract.
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Performance Analysis  

FYTD and Monthly ($M)
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Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests (BCRs) approved during the reporting period.
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N/A None due in FY 2009
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Monthly BCWS 1.5 1.8 0.7 1.0 1.0 1.0 1.5 1.5 1.5 1.8 1.4 2.6

Monthly BCWP 0.9 2.5 1.2

Monthly ACWP 1.0 1.1 2.3

FYTD BCWS 1.5 3.3 4.0 5.0 6.0 7.0 8.5 10.0 11.5 13.3 14.7 17.2

FYTD BCWP 0.9 3.3 4.5

FYTD ACWP  1.0 2.1 4.4
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